

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories)

Date	30 July 2026	Team ID	Individual / Solo Project
Student	Jeelaga Ranjith Kumar	Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	5 Marks		

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	US ID	User Story / Task	Story Points	Priority
Sprint-1	Network Discovery	USN-1	As an employee, I can browse the Service Catalog to view available network access forms.	2	High
Sprint-1	Request Submission	USN-2	As an employee, I can search for specific ports or firewall rules by name.	1	Medium
Sprint-1	Request Submission	USN-3	As an employee, I can submit a request for network access with business justification and IPs.	3	High
Sprint-1	Request Submission	USN-4	As an employee, I receive a confirmation email once my request is submitted.	1	High
Sprint-1	Approval	USN-5	As a manager, I receive a notification when a direct report submits a network request.	2	High
Sprint-1	Approval	USN-6	As a manager, I can approve or reject a network request directly in ServiceNow.	2	High
Sprint-2	Security Compliance	USN-7	As the system, I can automatically check CMDB/ policies for compliance before fulfillment.	3	High
Sprint-2	Security Compliance	USN-8	As an InfoSec officer, I can view a dashboard of network usage and compliance status.	3	Medium
Sprint-2	Fulfillment	USN-9	As a Network Admin, I can view a queue of approved requests awaiting Ansible deployment.	3	High
Sprint-2	Fulfillment	USN-10	As a Network Admin, I can mark a request as fulfilled once automated deployment is complete.	2	High
Sprint-3	Notifications & Closure	USN-11	As an employee, I receive a notification once my network access has been granted.	1	High
Sprint-3	Notifications & Closure	USN-12	As an employee, I can rate my experience with the request process after closure.	1	Low

Project Tracker, Velocity & Burndown Chart


Sprint	Total Story Points	Duration	Sprint Start Date (Planned)	Sprint End Date (Planned)	Points Completed
Sprint-1	11	2 Weeks			
Sprint-2	11	2 Weeks			
Sprint-3	2	2 Weeks			

Velocity:

Each sprint in this plan runs 2 weeks (10 working days). Sprint-1 and Sprint-2 each carry 11 story points, and Sprint-3 carries 2 story points. Once a sprint completes, average velocity (AV) is calculated as story points completed divided by sprint duration — for example, if Sprint-1 finishes all 11 points in 10 days, its velocity is 1.1 story points per day. Velocity from completed sprints is used to forecast how many points the team can realistically commit to in future sprints.

Burndown Chart:

A burndown chart plots remaining work against time, making it easy to see whether a sprint is on track. The chart below shows the planned (ideal) burndown for Sprint-1 based on its 11 story points over a 10-day sprint; once the sprint is underway, an actual line can be added alongside it to compare progress against the plan.



References

- <https://www.atlassian.com/agile/project-management>
- <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
- <https://www.atlassian.com/agile/tutorials/epics>
- <https://www.atlassian.com/agile/tutorials/sprints>
- <https://www.atlassian.com/agile/project-management/estimation>
- <https://www.atlassian.com/agile/tutorials/burndown-charts>